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Cable Shrouds

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Installing Cable shrouds
- Installing split collars & elastomeric collars
- Painting of suspender ropes & main Cable

Today I was inspecting Tony Costa’s crew on installation of Cable shrouds. See the diaries of A.
Iranmanesh, L. Woo, A. Schmitt, & S. Soheilifard for additional details of Cable field work.

- I arrived at the pier-7 office at 07:00, & was on the bridge at 07:20.
- From 07:20 until 07:50, I did a quick walk-around of the bridge to check for any ongoing Cable
operations. The only Cable operations were installing split collars (covered by A. Iranmanesh) & painting
of the Cable (covered by L. Woo, S. Soheili, & A. Schmitt). Tony’s crew was dismantling access platforms
at the temporary erection tower.
- At 08:00, I left the bridge.
- From 08:15 until 09:15, I did misc office work, including: reviewing submittal 2557 (Cable shroud
installation plan), checking email, etc).
- At 09:30, I arrived back on the bridge.
- From 09:30 until 12:00, half of Tony’s crew was working on chasing the threads of the tapped holes in the
Tower saddle & cable band 44 to get ready for shroud installation.
- From 09:30 until 11:30, I did punch-list inspection for Cable wrapping.
- At about 10:00, the Cable shrouds (Tower) arrived at the end of Skyway.
- From 12:00 until 12:30, lunch.
- From 12:30 until the end of the shift, Tony’s crew was installing pieces of the Cable shrouds atop the
North main-span & South main-span. See below for some details of this operation:

Shroud installation at Tower on North main-span:
- The angle plate along the top half of the sealing assembly was bolting. 16mm A325M bolts were
installed, & tightened (snug plus half turn).
- The lower half of the sealing assembly was installed with temporary bolts in the Tower saddle tapped
holes.
- The upper half of the sealing assembly was installed with temporary bolts in the Tower saddle tapped
holes. However, it was sitting properly to be able to make the bolted connection between the angle plate
atop the upper half & the saddle housing plate.
- The upper half of the sealing plate was removed, & the angle plate was taken off & re-installed. The
angle plate was then re-installed. Note: new A325M bolts were used, & tightened (snug plus half turn).
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- The upper half of the sealing assembly was re-installed with temporary bolts in the Tower saddle tapped
holes. This time, the installation appeared OK. See attached photo.

Shroud installation at Tower on South main-span:
- The angle plate along the top half of the sealing assembly was bolting. 16mm A325M bolts were
installed, & tightened (snug plus half turn).
- The upper half & the lower half of the sealing assembly was roughly installed with some temporary bolts.
- This installation was not yet completed by the end of the shift.

- At 17:00, I left the bridge.
- From 17:10 until 18:00, I wrote my diary for the day, spoke with Bob Brignano & Warren Collins
regarding the shroud installation, & checked email.
.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JONATHON BISKNERIronworker 4.00 2.00 0.00 6.00

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 4.00 2.00 0.00 6.00

APP AUGIE SOLISIronworker 4.00 2.00 0.00 6.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 4.00 2.00 0.00 6.00

Attachment

Cable shroud sealing assembly installed with temp bolts atop North
main-span
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